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Report No. 118
Date: 2015-02-09

Day: Monday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: snow Noon: snow 3:00 pm: snow
Temperature: 7:30 am: 14° Noon: 15° 3:00 pm: 16°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 4 1 6
c;i?:?;r- Div. 04 Masonry 1 0 0 1
) 09 90 00 Painting 0 0 0 0
024119 Demolition 1 1 0 2
Div. 31 Gvw Site Work 0 0 0 0
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 0 0 0 0
Subcontractors:
020800 A &JDemo Abatement 0 0 0 0
Services
26 00 00 Griffin Electric Electrical 0 0 0 0
Lapan -
220000 Mechanical Plumbing 1 0 1 2
073100
075300 ngi‘fuoc‘”tii . Roofing 0 0 0 0
07 6119
Div.23  Ambient Temp. HVAC 1 0 1 2
Corp.
. Encore Fire Fire
Div. 21 Protection Suppression 0 0 0 0
Total: 5 5 3 13

DAILY REPORT

Activities Today:

1)  Carpenter: continuing with stud wall framing for 1%t and 2™ floors; continuing framing for stair #2; laying out walls for
the 1% floor — north wing; laying out bathroom walls in the basement; laying out walls on the 2" floor of the main building;
working on framing for platform at west end of meeting hall

2) HVAC: continuing with equipment installation and ductwork for 1% floor — south wing

3)  Mason: working on masonry openings for windows on the 2™ floor — north elevation

4)  Plumbing: continuing with piping installation for the 1 floor and basement; installing roof drain lines on the south roof

5)  Demo/Labor: snow removal operations

Copiesto:  Richard Montuori, Town of Tewksbury Jenne dos Santos, CBI
Ed Johnson, Town of Tewksbury Kaffee Kang, Kang Architects
Steve Sadwick, Town of Tewksbury Jennifer Pincus, Kang Architects

Wayne Lawson, CBI

Bob Harukewicz, GVW Inc.




PHOTO INDEX

Photo showing carpenter laying out wall
locations on the 2" floor of the main building.

Photo showing carpenter cutting out stringers
for stair #2.

Photo showing the progression of stair #2.

Photo showing stair #2 getting treads and riders
framed in.




Photo showing carpenters framing the south end
of the platform for the west end of the meeting
hall.

Photo showing carpenter installing wall studs
for the 1% floor north wing.

Photo showing wall tracks in place for the
basement bathrooms.

Photo showing plumbers working on the roof
drain line on the south wing.




Photo showing tin knocker installing ductwork
for the south wing.

Photo showing some of the HVAC work in
place in the north wing.




